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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

DATE: August 8, 2002

SUBJECT: POLREP for the United Iron and Metal Site, East St. Louis, St. Clair County,
Illinois

FROM: Kevin Turner, Mike Hams, Thomas Cook, U.S. EPA OSC, Region 5, ERB, Chicago, IL.

TO: K. Mould, U.S. EPA, OSWER, Washington D.C. (mould.kevm@epa.gov)
R. Karl. U.S. EPA, ERB Chief, Chicago, IL (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL (bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA Chief Section 3, Chicago, IL (nachowicz.lmda@epa..gov)
B. Messenger, U.S. EPA Chief EES, Chicago, IL (messenger.william@epa.gov)
V. Mullms. U.S. EPA Enforcement Specialist, Chicago, IL (mullins.valerie@epa.gov)
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL (narsete.virginia@epa.gov)
D. Novak, U.S. EPA, RPM, Chicago, IL (novak.dion@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL (maritote,john@epa.gov)
N. Emenc, U.S. EPA, Gateway Team Leader, Chicago, IL (emenc.noemi@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL (bruce.everetts@epa.state.il.us)
T. Miller, Illinois EPA, Collinsville, IL (tom.miller@epa.state.il.us)

POLREP: POLREP #1/Initial - Fund Lead Removal

II. BACKGROUND

Site No: B5Z2-OU2 Task Order No: 113
CERCLIS No: ILN000508216 Response Authority: CERCLA
NPL Status: Non NPL State Notification: April 23, 2002
Start Date: July 22, 2002 Demobilization Date: N/A
Completion Date: N/A Status of Action Memorandum: Signed May 6, 2002

III. SITE INFORMATION

A. Incident Category

Former Scrap-yard Removal

B. Site Description

303 South 11th Street, East St. Louis, St. Clair County, Illinois.



1. Site location

The United Iron & Metal site is located at 303 South 11"' Street in East St. Louis, St. Clair County,
Illinois. The site is located north of McCasland Avenue between South 10lh and South 11* Streets in an
area of vacant parcels, residential, industrial, commercial and institutional properties. A public housing
development, various rundown buildings, a large trucking facility, and residential homes surround the
former facility. St. Mary's Hospital is located about 0.75 mile northwest of the site. Lincoln Middle
School, a children's daycare facility and a community center are all located within 700 feet of the site in
an easterly direction.

2. Description of threat

The United Iron & Metal site is located at 303 South 11"* Street in East St. Louis, St. Clair County,
Illinois. The site is surrounded by residential, industrial, commercial and institutional properties.
Lincoln Middle School, a children's daycare facility, and a community center are all located within 700
feet of the site in an easterly direction, and Lilly Freeman Grade School is located approximately 0.75
mile from the Site.

Lead was found wide spread throughout the site with most of the area above the United States
Environmental Protection Agency (U.S. EPA) site specific action level of 400 parts per million (ppm) for
residential land use scenarios. A screening with X ray fluorescence (XRF) data revealed elevated levels
of lead on-site including concentrations of 75,161 ppm, 16,192, and 10,899. The health concerns at this
site are related to the uncontrolled access tot he property and the evidence of trespassing on the property
by the local population, potentially exposing young children, pregnant women and elderly individuals to
high levels of lead contamination. Approximately 20 rusty 55-gallon drums were observed scattered
within the interior of dilapidated building. In addition, evidence of illegal dumping of various household
wastes and rubbish was on Site.

3. Preliminary Assessment/Site Inspection Results

Site assessment activities were conducted at the United Iron and Metal site on several occasions in the
year 2001. Through a grant given by the U.S. EPA's Gateway Initiative, the Illinois Department of
Public Health (IDPH) first collected soil lead data associated with this site and the surrounding
residential properties. EDPH shared their data with St. Mary's Hospital, the Metro-East Lead
CaUahotaiive Partnersliir/ and the U.S. EPA, Further site characterization and data collectiQnLwa&
conducted through funding supplied to the U.S. Army Corps of Engineers (ACOE) from the U.S. EPA,
Region 5, Brownfields Section. ACOE field crew took X ray fluorescence (XRF) spectrometer readings.
Lead was found throughout the former facility and surrounding neighborhood with much of the area
above the U.S. EPA lead site specific action level of 400 parts per million (ppm) for land use and 1,000
ppm for industrial scenarios.

IV. SITE INFORMATION

A. Situation

1. Response activities to date



Work began on the Site on July 22, 2002 with the following:

- On July 22, 2002 Emergency and Rapid Response Services (ERR's), Superlund Technical
Assessment Team (START), and On-Scene (OSC) Mike Harris mobilized to site.

- Following an initial safety meeting, cleaning, grubbing, and centralizing surface debris for
disposal was init iated.

- The site was measured out 300'x400'. Twelve grids were then marked out measuring 100'xlOO'.

- Approximately 500 tires of various sizes were found and stockpiled.

- 20 empty rusted out 55-gallon drums were crushed and prepared for disposal.

- Excavation began in grids 5, 6, 7, 8, 9, 10, 11, and 12.

- 5,958 tons of soil stockpiled thus far for disposal.

2. Removal activities to date:

- ERRs has been clearing the site for excavation.

- Surface debris was placed in a consolidated location for future disposal.

- Approximately 500 tires were staged for removal and was coordinated through the Illinois EPA
Tire Program.

- 5,958 ton of low level lead soils have been stockpiled.

3. Enforcement:

- Enforcement/Cost recovery actions are pending.

B. Planned Removal Activities

- Transport low level lead contaminated soil off-site for disposal.

C. Next Steps

- Transport low level lead contaminated soil off site for disposal.

- Secure access, excavate residential properties, and backfill excavated areas with clean fill.

D. Key Issues

- "Disposal oi"low'level'lead contaminated soft oft s'fte;



Securing access from residential home owners near the Site.

V. COSTS

ERRS

STAR!

EPA

TOTAL

Cost to date

$25,353

$4,900

$3.200

$33,453

% Remaining

%93

%70

%89

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream

Lead

Medium

Soil

Quantity

0.0 Tons

Transportation Treatment Disposal

Truck N/A Landfill


